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Santa Barbara LAFCO Municipal Service Reviews

Proposed Resear ch, Preparation and Adoption Schedule

April 10, 2003

April, May

June 5, 2003

Dec 31, 2005

LAFCO considers and approves distribution of work plan, schedule and
Request for Information to local agencies for review and comment

Review of materials by local agencies
LAFCO approves final work plan and form; authorizes staff to proceed
Initiate studies

Deadline to review and update all Spheres of Influence

Standard Sequence to Prepare Municipal Service Reviews And Adopt Spheres of Influence

Kick Off
First day

60 days

60 days

30 days

60 days

Post Hearing

Convene meeting with affected local agencies to distribute Request for
Information forms, answer questions

Local agencies gather and submit data

LAFCO staff (a) checks facts, (b) follows-up on Requests for Information
and (c) identifies specia studiesif indicated by the provided data

Undertake initial studies and prepare environmental reporting as appropriate
for the specific Sphere of Influence updates

Write report

Distribute draft report for local agency review prior to LAFCO hearing
(optional step depending on the circumstance)

Assemble the affected agencies to discuss the draft report, which may begin
aregional discussion.

Noticed LAFCO public hearings to consider (a) Municipa Service Reviews
and (b) adopt updated Spheres of Influence

Update maps of local agency boundaries and Spheres of Influence

Evaluate the completed process to identify any lessons learned

This process will be repeated for each of the Municipal Service Reviews study areas
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Priority 1A Lompoc Area

Priority 1B SantaMaria Valley

Priority 2 Santa Barbara/Goleta Valley
Priority 3 Eastern South Coast
Priority 4 Santa Ynez Valley

Priority 5 Cuyama Valley

Other studies will be conduced wher e geographic areas do not appropriately address issues
of water, airports, libraries, cemeteries, resource conservation or vector control services.
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