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LAFCO 98-11 - Dos Pueblos Golf Links Reorganization
Extension of Time to Complete Proceedings
Dear Members of the Commission:

RECOMMENDATION

It is recommended that the Commission, after consdering any public testimony, extend for an additiona
two years, to September 2, 2003, the time to complete LAFCO 98-11 - Dos Pueblos Golf Links
Reorganization.

DISCUSSION

On September 2, 1998 the Commission approved the Dos Pueblos Golf Links Reorganization,
concurrent annexations to the Goleta Water Didtrict and the Santa Barbara Coastal Vector Control
Didrict related to providing irrigation water for two proposed golf courses.

If a boundary change is not completed within one year of the date of LAFCO's gpprova, under State
law the proposa is consdered “abandoned” unless prior to the end of the one-year period LAFCO
extends the time to compl ete the process.

On August 5, 1999, based on requests from the annexing digtricts and the landowner the Commission
extended for two years - to September 2, 2001 — the time dlowed to complete this reorganization.

The reorganization has not been recorded. The enclosed etters have been received from the annexing
digtricts requesting an additional extension of time. The specific justifications for the request are set forth
in the enclosed June 11, 2001 letter to the Goleta Water Didtrict from R. W. Hallis, . on behdf of the
property owners.
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The daff recommends that the Commisson permit an additiona two-year period to complete the
reorganization. This recommendation is based on the fact that the County approved the underlying golf
course project and completion of the reorganization has been delayed solely due to continued evauation

of specific aspects of the project.
Please contact the LAFCO office if you have any questions.

Sincerdy,

BOB BRAITMAN
Executive Officer

Exhibit A Maps of proposed annexation

Exhibit B L etter from Santa Barbara Coastal Vector Control District (6/14/01)
Exhibit C Letter from Goleta Water Didtrict (6/15/01)

Exhibit D L etter to Goleta Water Didtrict from R.W. Hollis (6/11/01)



